Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 September 2026
Team ID	6ab221d587602313e82c60c9
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Source & Import Set	USN-1	As an admin, I can create a Data Source in ServiceNow (type: Excel/CSV) to bring in the employee spreadsheet	3	High	[Member 1]
Sprint-1		USN-2	As an admin, I can attach the employee spreadsheet and load its data into the Import Set staging table	5	High	[Member 1]
Sprint-1		USN-3	As an admin, I can verify that all rows and columns from the spreadsheet appear correctly in the staging table	2	Medium	[Member 2]
Sprint-2	Transform Map	USN-4	As an admin, I can create a Transform Map between the Import Set table (source) and the target table	3	High	[Member 2]
Sprint-2		USN-5	As an admin, I can map source fields to target fields (auto map and manual map) so data lands in the right columns	5	High	[Member 1]
Sprint-2		USN-6	As an admin, I can select and save the target table and field mappings for reuse	2	Medium	[Member 2]
Sprint-3	Data Validation & Transformation	USN-7	As an admin, I can set Coalesce on a unique field (e.g., Employee ID / Email) so duplicate records are updated, not re-created	3	High	[Member 1]
Sprint-3		USN-8	As an admin, I can write a field transform script to clean and format data (name, date, email) during import	5	Medium	[Member 2]
Sprint-3		USN-9	As an admin, I can skip invalid or empty rows using an onBefore transform script	2	Low	[Member 2]
Sprint-4	Execution & Verification	USN-10	As an admin, I can run the Transform Map to move data from the staging table to the target table	3	High	[Member 1]
Sprint-4		USN-11	As an admin, I can review Transform History and the error log to identify skipped or failed records	2	Medium	[Member 2]
Sprint-4		USN-12	As an admin, I can verify the imported records in the target table and prepare the final project report	5	Medium	[Member 1]

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	28 Sep 2026	03 Oct 2026	10	03 Oct 2026
Sprint-2	10	6 Days	05 Oct 2026	10 Oct 2026	10	10 Oct 2026
Sprint-3	10	6 Days	12 Oct 2026	17 Oct 2026	10	17 Oct 2026
Sprint-4	10	6 Days	19 Oct 2026	24 Oct 2026	10	24 Oct 2026

Velocity:

Our project has 4 sprints, each with a 6-day duration. The team completes 10 story points in every sprint, so the team velocity is 10 story points per sprint. Let's calculate the team's average velocity (AV) per iteration unit (story points per day).

AV = Velocity / Sprint Duration = 10 / 6 ≈ 1.67 story points per day

Total project story points = 4 sprints × 10 = 40, completed in 24 days (4 × 6 days).

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

