Communication

Date	28 September 2026
Team ID	6ab221d587602313e82c60c9
Project Name	Import Data Using Transform Maps (Spreadsheet)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / Google Meet	All team members	Share daily work status and plan the day's tasks
2	Progress Update	Weekly	Google Meet	Team members and mentor	Review completed phases (table, import set, transform map)
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Team members	Solve import errors, mapping and transform issues
4	Stakeholder Review	Bi Weekly	Google Meet / Email	Team and mentor / faculty	Get feedback on the project and documentation
5	Final Demo Rehearsal	Once	Google Meet	All team members	Practice the end-to-end import demo before submission
6	Documentation Review	Once	Google Docs / Email	All team members	Check all project documents and screenshots before submitting

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Spreadsheet column names did not match the target table fields during mapping	Used Auto Map Matching and Mapping Assist, and kept the column headers the same as the table fields
2	Duplicate records were created when the same spreadsheet was imported again	Enabled Coalesce on the unique field (Employee ID) so existing records are updated
3	Keeping all team members updated on changes and issues	Used a daily WhatsApp / Google Meet standup and shared the files through Google Docs